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Jackson County Judicial Meeting DATE: g
McKee, Kentucky.

Project No: 2005101

Meeting For: PDB Meeting

Date: July 3%, 2007.

Time: 2:00 pm

Place: Grand Jury Room — Jackson County Courthouse

Attending:

Hon. R. Cletus Maricle JCPDB
Connie M. Payne AOC
Dale Vaughn Magistrate
Roger Lashbrook Codell
Jeff Lilly AOC
Rob Deal JRA
Scott Lutheran JRA
Ryan Barrow RSA
Carl G. Cunnigan JCPDB
Brad Reeves CMTA
Bobby Morris CCC
William O. Smith CIE

Absent: Tim Graviss — JRA

Background:

The regular PDB meeting was held at the aforementioned date. Discussion items,
Comments, and / or changes follow:

Meeting Minutes:

Judge Smith called the meeting to order, asked to review the minutes from the last
meeting. Connie M. Payne made motion to accept, Judge Maricle second.

Ttems Discussed:

%+ Jeff illy asked the board to approve Geo Tech Engineering payment of $6,400.00.
Judge Maricle made motion to accept, Bobby Morris second.

*## Judge Smith asked about the Ground Breaking Ceremony. Jeff Lilly suggested that
we wait for completed bids first and then to plan out so that the board can invite those




they wish to be there. Codell will supply Hard Hats, Shovels, etc. The county supplies the
tent, representatives, senator, governor, local dignitaries, elected officials, local judges,

press, etc.

%% Jeff Lilly asked the Board to review the following Disbursements:
1. Disbursement #8 - Payment of $7,922.40 to Jackson County Transfer Station.
2. Disbursement #9 — Payment of $19,803.82 to Codell Construction Company.
3. Disbursement #10 — Payment of $96.00 to Codell Construction Company.
4. Disbursement #11 — Payment of $19,532.50 to Codell Construction Company.
(Phase A and B 100% complete)
Bobby Morris made motion to accept, Connie M. Payne second.

Discussion

#*%Rob Deal of JRA introduced the Board to the Electrical Engineer Mr. Brad Reeves of
CMTA, to discuss the traffic light at Hwy 421 and 290. ,

After meeting with PRTC, Kentucky Transportation Cabinet and Mr, Reeves it was
concluded that there be 3 options:

Option #1 — Get rid the existing pole, replace with a steel pole and box (keeps the pole on
that corner) and the other pole wooden. The estimated cost would be around $20,000.00.

Option #2 — Clear the corner with signals — Use a self supporting mast, does not include
cutting the road to move to the other side. The estimated costs would be around

$50,000.00.

Option #3 — Take out everything — Use a mast pole (use as a supporting pole) Very
Involved. The only option is to move the communications line, which belongs to PRTC.
Will have to put a larger pole to support the building. The options are very few because
there is no property to work with. (The board will not be responsible to pay anything
extra with the exception of conduit.) Mr. Reeves informed the board that they would
have solid number amounts by the Aug.7", meeting.

Jeff Lilly informed the Board that there is $598,000.00 allocated for this type of situation
and is NOT in addition to the project amounts.

Roger Lashbrook requested a bid package from Brad Reeves. He would like an alternate
bid to move controls to the other side of the street. Brad Reeves stated that he needed to
get in touch with PRTC, Jackson Energy, McKee Water and Sewer.

##% [t was decided by the board to proceed with the Option #3 and to authorize JRA to
proceed with engineering to move utilities from the building site area as well as moving
the traffic light to the other side of the intersection. Mr. Reeves will provide a written
estimate by the August 7", meeting.

Judge Maricle made a motion to proceed, Connie M. Payne second.




Continued......

#x#JR A — Mr. Scott Lutheran, Interior Designer was introduced to the board. He offered
different color schemes and asked for feedback relating to what the board wants to see in
the new courthouse. Informed the board that he would bring back color schemes with
warm/cool, reds/greens etc. Will bring those with him to the next scheduled meeting.

Connie M. Payne asked about the possibility of carpet in 2x2 squares in the litigation
areas, (these are easily replaced if soiled). It was also suggested that that Tile or Terrazzo

be placed in public areas. :
Board was informed that courtrooms will have a lot of hardwoods. Board agreed to use

bright colors.

#¥* Rob Deal presented the Brick selection. He informed the board of the three grades of
brick which are: FBA (Rough), FBX (Architectural), FBS (House). Mr. Deal suggested
that the board go with Wire Cut or Sand Finish, (Wire cut wears better to weather).
Blended Brick chosen: Red Velour, Granite Red Velour, Red Desert, Cinnamon Ironspot.

#*+*Ryan Barrow — Presented board with a Construction Fund balance as of 6-30-07.
Ending balance as of 6/30/07 is 496,416.72.

#**Roger Lashbrook will get started with utility work as soon as possible.

#x% Rob Deal will work on site package on the utilities, still looking at September for the
ground breaking ceremony.

Dale Vaughn made motion to adjourn, Connie M. Payne second. Meeting Adjourned.

Next meeting — August 7, 2007, 2:00pm.






